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Executive Summary 
The present document provides an overview of the Operation Sites (OS) operations during the data 
collection phase in the context of the UDRIVE project. 
UDRIVE is a 56-month research initiative co-funded by the European Commission (7th EU Framework 
Programme), which objective is to analyse naturalistic data collected on passenger cars, trucks, and powered 
two-wheelers (PTWs) in France, Germany, Poland, The Netherlands, United Kingdom and Spain. 
Over a period of around two years, 120 cars, 32 trucks and 40 scooters have been collecting vehicle data, 
GPS and speed data, as well as video data from a number of views including the driver’s face, hands and 
feet, and covering both inside and outside the vehicle.  
The purpose was to monitor aspects such as acceleration, speed, eye movement, road condition, etc., to 
provide new insights into drivers’ behaviour and crash causation factors and formulate recommendations for 
safety and sustainability measures. 
Following validation and configuration of the Data Acquisition System (DAS), each data collection site had to 
recruit the required participants and perform a pilot implementation, i.e. a small scale, but representative 
preliminary installation and data collection. 
The main recruitment criterion for participation in the study was the make and model of vehicle: Renault 
Clios1 and Méganes2, Volvo Trucks and Piaggio Liberty Scooters were included in order to achieve 
homologation agreements and access to vehicle-based data. The project also laid out a sampling strategy, 
primarily according to driver age and gender. 
After validation of the pilot implementation, the instrumentation of all participants’ vehicles and the actual 
data collection could start. This deliverable details the operation of each OS, the different activities it 
entailed, the difficulties involved and the lessons learnt3. 
The data collection phase started with the instrumentation of the OS fleets towards ramping up and start of 
full-scale operations. Most OSs ramped up around October 2015, though some started even earlier while 
others fully ramped up somewhat later due to difficulties recruiting the last participants. Indeed, due to the 
delays in the workplan and the consequent postponed start of the piloting, some of the originally recruited 
drivers had lost interest or changed vehicle in the meantime. Thus while ready to start instrumenting the 
vehicles, some OSs still needed to recruit additional participants in order to meet their target. 
The instrumentation process included the participant and his/ her vehicle reception, and the Data 
Acquisition System installation. Participants were briefed about the operations implementation, the 
responsibilities and requirements on both sides, i.e. participant and OS team. Participants also completed 
and signed the necessary forms and questionnaires. 
When data collection started, OS operational tasks involved the monitoring of the vehicles, the drivers and 
of the data quality. The online Monitoring Tool supported this process: it helped OS teams detect and solve 
technical issues swiftly to ensure data quality and minimize loss of data. 
                                                          
 
 
1
 Series III, 2005-12 and IV, 2012- 
2
 Series III, 2008- 
3
 The lessons learnt included in this deliverable are summarized from the strict data collection perspective. A dedicated 
lessons learnt deliverable (D35.1) provides more extensive details on OS experiences in the UDRIVE study. 
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OSs were also liaising as necessary with participants, responding quickly to any questions or issues reported 
via the hotline; scheduling appointments to check the equipment or exchange the hard drive disks on which 
the data was encrypted. OSs were then shipping the disks to the Local Data Centres for extraction of the 
data to the central database for analysis. 
As early as February 2017, for some, but at the end of April 2017 for most, OSs started de-instrumentation 
and collected the exit questionnaires from the participants. The last disks retrieved from the vehicles were 
transferred to Local Data Centres. At this stage, some of those disks still need to be processed so the project 
will only be able to determine by the end of June 2017 how much data is available in the database for 
further analysis by third parties, within the bounds of legal and ethical restrictions. 
At the time of submitting the present deliverable, the online monitoring tool indicated that approximately 
88,000 hours of data had been collected across all OSs, for a total of 285 participants across all vehicle types 
(including secondary drivers and re-recruitments to replace drop outs). There was however an 
overrepresentation of male participants and young drivers (≤ 25) were the most challenging age group to 
recruit and thus the least represented. A more detailed analysis of the sample and its representativity can be 
found in the SP4 deliverables. 
The main issues encountered during OS operations concern the recruitment and the equipment. Some OSs 
struggled to reach their recruitment target and some shifts of participants to other OSs were necessary. The 
final sample is not fully in line with the initially defined study plan and OSs had to relax age and gender 
criteria in some cases in order to reach their target and not delay any further the start of operations. Most 
OSs had to face a couple of drop outs and thus had to re-recruit while finding the few last participants was 
already challenging. However those drop outs were not caused by the study itself, but rather by external 
circumstances that could not have been avoided or anticipated, e.g. change of vehicle. 
Some OSs had more technical issues with the equipment than others, which could not be solved without 
returning it to the supplier for repair. However the waiting delays to receive the equipment back were quite 
long and there weren’t enough spare DAS’s to compensate for the loss of data not being collected during 
that time. 
One of the main lessons learnt regarding recruitment concerns of course the conditions of the study, if as 
restricted as in UDRIVE regarding the make and model of vehicles, should be pre-defined from planning 
stage, at the same time as the operation sites selection. Indeed the sample criteria have a big impact on the 
recruitment possibilities if the selected vehicle types are not common in the study region. This, however, 
might require more investment in getting homologation from different car manufacturers. 
Vehicle lease, provided there is a budget for it, makes recruitment easier as it allows to quickly find 
participants that fit age and gender criteria, and to accommodate different drivers in several consecutive 
waves of shorter study periods. Lease is also a good way to incentivise young drivers to participate. 
For trucks, the influence of the Unions shouldn’t be underestimated and so they should be approached from 
the start and informed on all aspects of the study, to reassure them on how privacy aspects are to be dealt 
with, and through them win over drivers more easily.  
Another aspect that should not be underestimated is the approval from the competent data protection 
authorities regarding ethical and legal aspects of the study, which should be started as soon as the pilot site 
locations are fixed in order to avoid delays in the workplan. 
Last but not least, it is important to establish a centralised reserve of spare parts as well as full DAS’s, which 
can be distribured among OSs as necessary, so as to reduce fixing delays and minimize data loss in case of 
any issues with the equipment. Moreover service level agreements need to be established with external 
service providers and suppliers, which clearly define all parties’ rights and obligations, specify maximum 
response time allowed, and foresee penalties in case of breach. 
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1 Introduction 
UDRIVE (“European naturalistic Driving and Riding for Infrastructure & Vehicle safety and Environment”) is 
the first large-scale Naturalistic Driving Study in Europe, following the footsteps of SHRP24 in the US and 
similarly to the ANDS Study in Australia. 
UDRIVE is a 56-month research initiative co-funded by the European Commission (7th EU Framework 
Programme).The objective of UDRIVE is to analyse the naturalistic data on passenger cars, trucks, and 
powered two-wheelers (PTWs), collected in six European regions5 (France, Germany, Poland, The 
Netherlands, Spain, United Kingdom) over a period of two years. 
 
Figure 1: UDRIVE Operation sites and vehicle types 
For up to 21 months, 120 cars, 32 trucks and 40 scooters in France, Germany, Poland, The Netherlands, 
United Kingdom and Spain have been collecting vehicle data, GPS and speed data, as well as video data from 
a number of views, which varies depending on vehicle type: 5 for PTWs, 7 for cars and 8 for trucks (that have 
an additional blind spot camera), including the driver’s face, hands and feet, and covering both inside and 
                                                          
 
 
4
 Largest Naturalistic Driving Study in the US which addressed the role of driver performance and behaviour in traffic 
safety. 
5
 Initially there was an additional PTW OS in Austria (Vienna) but the DAS weight led to conclude that only the Piaggio 
Liberty 125 model (delivery services-type, with strong luggage rack) would be suitable for instrumenting; as this model 
does not exist in Austria, it was decided to shift the full target fleet to Spain. 
 
 T s 
 ars 
Trucks 
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outside the vehicle. The purpose was to monitor aspects such as acceleration, lane position, speed, eye 
movement, traffic density and road condition. 
UDRIVE ultimate goal is to provide new insights into drivers’ behaviour and crash causation factors such as 
distraction but also interactions with vulnerable road users and eco-driving, in order to formulate 
recommendations for safety and sustainability measures. 
 
1.1 Operation sites 
The choice of operation sites (OS) was motivated by aiming at having a good spread over countries with 
different characteristics in terms of road safety records, road user behaviour, road infrastructure 
characteristics, the presence of vulnerable road users, climate, traffic density, etc., as well as the experience 
of the OS leaders with Naturalistic Driving tests: 
Table 1.1: Operations Sites characterisation 
OS Main location OS Leader Vehicle 
type 
Characteristics 
France Lyon CEESAR Passenger 
cars 
Mixture of urban roads, rural roads and 
highways. Varied traffic conditions 
Germany Braunschweig 
(though some 
participants 
were based in 
Berlin) 
DLR Passenger 
cars 
Middle-sized city; mixture of urban 
roads and highway traffic. 
Netherlands Alphen aan den 
Rijn, Almere, 
Culemborg, 
Heeg 
TNO Trucks Netherlands-wide short haul truck 
driver observation, both highway usage 
and local distribution. 
Apeldoorn Passenger 
cars
6
 
Middle-sized city; mixture of urban 
roads and highway traffic. 
Poland Warsaw IBDiM Passenger 
cars 
City traffic as well as sub-urban and 
rural traffic; road infrastructure under-
developed with many construction sites. 
Spain Valladolid CIDAUT PTWs Middle-sized city traffic, many 
interactions between different types of 
road users; extra-urban ring-road with 
intersections low traffic density. 
UK Two locations: 
Loughborough 
and Leeds 
Loughborough 
and Leeds 
universities 
Passenger 
cars 
Operations in two distinct UK regions 
representing large and small urban 
areas and rural areas. Relatively high 
congestion. 
 
The UDRIVE Operation Sites (OS) have managed all aspects of the project’s data collection phase: from the 
recruitment of drivers and vehicles (passenger cars, powered-two wheelers and trucks) to the transfer of the 
                                                          
 
 
6
 The Dutch car OS was not initially planned and was established due to the difficulties met by the German OS to recruit 
the set target of 30 participants. 10 participants were thus shifted away to the Netherlands, which leased the cars. 
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collected data to the local data centres (LDC), through the installation of the data acquisition systems (DAS) 
in the vehicles and monitoring of the participants, their vehicles and the data collection progress.  
Following validation and configuration of the DAS in SP2, each OS had to recruit the required participants 
and perform a pilot implementation, i.e. a small scale, but representative preliminary installation and data 
collection. 
The main recruitment criterion for participation in the study was the make and model of vehicle: Renault 
Clios7 and Méganes8, Volvo Trucks and Piaggio Liberty Scooters were included in order to achieve 
homologation agreements and access to vehicle-based data. The project also laid out a sampling strategy, 
primarily according to driver age and gender. 
After validation of the pilot implementation, the instrumentation of all participants’ vehicles and the actual 
data collection could start. 
 
1.2 Relation to the project structure 
This deliverable provides an overview of the data collection operations carried out at the Operation Sites in 
SP3, following the methodology defined in SP1 and the protocols set in place in SP2. The data collected 
enables a series of focused analyses, conducted in SP4 based on the predefined research questions; while 
SP5 focuses on the impact of the collected data for road safety and sustainability measures. Finally the data 
collected will remain available for further analysis beyond the end of the project (within the bounds of legal 
and ethical restrictions). 
 
Figure 2: The overall structure of the UDRIVE project 
                                                          
 
 
7
 Series III, 2005-12 and IV, 2012- 
8
 Series III, 2008- 
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2 Vehicle instrumentation phase 
The main objective of the vehicle instrumentation phase consisted of the gradual installation of DAS’s in the 
entire fleet for each OS towards ramping up.  
Due to the delays in the project and the consequent postponed start of the piloting, some of the originally 
recruited drivers had lost interest or changed vehicle in the meantime. Thus while ready to start 
instrumenting the vehicles, some OSs still needed to recruit additional participants in order to meet the 
required number. 
While some OSs first needed to recruit their last participants, they started in parallel scheduling the 
appointments with the first participants to install the DAS’s in their vehicles, perform their briefing and 
collect the necessary documents (subjective data questionnaire, signed consent form, etc.) from them.  
The UK site was the first to ramp up as early as July 2015, while most Operation Sites were fully operational 
in October-November 2015. The last ones to ramp up were the Polish and truck OSs due to respectively 
technical issues encountered with the pilot, which postponed the recruitment finalisation, and the specific 
recruitment difficulties with truck companies. 
 
2.1 Recruitment finalisation 
All recruitment channels available were used, except where too expensive in some locations (e.g. newspaper 
advertisement): internet, advertisement in local newspaper and partners’ internal networks, flyers at car 
dealerships or distributed in carparks; local FIA automobile clubs circulated the call for participation to their 
members. Where the vehicles were leased, i.e. the Dutch car OS and the PTWs OS, (re-)recruitment was 
easier. 
The consequence was a delayed ramp up compared to the initial workplan and in the end, less data 
collected. Another consequence is that the final sample in some cases diverges from the initial gender/age 
targets as urgency to start data collection and recruitment difficulties let to accept any interested candidate. 
 
2.1.1 France 
While early recruitment efforts (via distribution of flyers in car dealerships) had already delivered 11 
participants, further recruitment efforts were put on halt until the authorisation from the CNIL (Commission 
Nationale de l'Informatique et des Libertés)9, the National Commission for Data protection, was received. 
Recruitment was completed at the beginning of September 2015, by sending a mailing to private owners of 
Clios and Méganes available from the Auxiliary Automotive Association (AAA) database. 
 
2.1.2 Germany 
Despite multiplying the recruitment channels (newspaper advertisement, Renault dealership, radio 
interview, internet and social media, flyers distribution in parking lots) and expanding the recruitment area 
                                                          
 
 
9
 CNIL was concerned about the possible use of personal data to determine traffic offences. They were concerned how 
the confidentiality and security of the data were ensured in UDRIVE study, and in the French OS, but also how 
participants could exercise their right with regards to their data (consultation, deletion, etc.). The authorisation for the 
data collection came in June 2015, with the limitation, for analysis, that only public bodies may have access to 
instantaneous speed data. 
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outside of Braunschweig (participants from Berlin were accepted), Germany had difficulties reaching its 
target. Indeed Renault is not a commonly driven vehicle in the area of Braunschweig, and even with 10 
participants shifted to the Dutch OS, it was difficult to reach the target of 20 vehicles. 
 
2.1.3 Netherlands -trucks 
The truck OS had difficulties finding interested fleet owners and truck drivers to participate, firstly because 
of the multiple interlocutors to convince: the Fleet owners who do not see any commercial interest for their 
company; the drivers who were not receiving the incentives directly and the drivers’ unions that have to 
approve of changes to the drivers’ work environment and are very suspicious concerning privacy issues for 
the drivers. Moreover the type and make of trucks required are not the most common among truck fleets in 
the Netherlands.  
A total of 26 companies were approached, of which 4 agreed to participate with a total of 32 vehicles and 47 
drivers (including drivers who did not join for the whole projects and the ones who replaced them). After 
many efforts and no luck increasing decisively the number of participating trucks, it was decided to stop 
recruitment efforts in January 2016. 
 
2.1.4 Poland 
Poland waited to first finalise a successful pilot before completing their recruitment since delays had made 
them lose the interest of initially recruited participants and fleet manager. Indeed the aim was to recruit 15 
individual drivers and 15 fleet drivers, for studying differences in driver’s behaviour when using their own car 
vs. using the fleet car for personal needs. However since the start of operations was continuously postponed 
due to delays in the project and the many technical issues with the pilot installation, many participants 
dropped and the manager from the contacted fleet changed, whom could not be persuaded to participate. 
Recruitment efforts had to be restarted. Individual drivers were recruited via internet campaign, personal 
contacts and flyers dissemination. Renault national club also provided support and another smaller fleet of 5 
vehicles (Méganes) could be recruited. 
The Polish OS struggled to reach their target when the fleet dropped and they had to recruit only individual 
participants. Recruitment was completed in January 2016; however the full fleet of 30 was never altogether 
on the road collecting data, due to the few failing DAS’s that had to be sent for repair to the supplier, while 
others failing to log data needed recalibration and testing separately, before reinstallation in the participant 
vehicle. 
 
2.1.5 Spain 
From the originally recruited participants, drop outs due to delays in the start of operations had to be 
replaced. Not to further delay ramping up, the quickest and most efficient recruitment channel was CIDAUT 
institute itself. Though a good distribution of ages could be achieved, this overrepresentation of CIDAUT staff 
members among participants raised some concerns regarding the possible bias it could introduce in the 
data. Consequently a recruitment process for a second wave of participants was started in September 2016: 
7 new participants were recruited to start in November 2016 to replace among former participants the ones 
that had proved to be riding the least. 
 
2.1.6 UK 
Participant recruitment began in April 2014 and continued for several months. Participants were recruited 
by targeting parked cars and leaving flyers on the windscreen of suitables vehicles. In the region of 750 
vehicles were targeted and a record was kept in order to avoid duplication. Additionally, flyers were left with 
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local Renault Dealers to attract the attention of Renault owners. By September 2014, an excess of potential 
participants had even been registered.  
Due to the delays in the project, recruitment was suspended until February 2015 and a new recruitment 
campaign was necessary due to drop outs. A total of 10 information events were undertaken and 52 
participants (30 vehicles) had signed agreements by May 2015. 
However the respondents were predominantly Renault Clio III female drivers and so it was not possible to 
meet the vehicle demographics laid out in the sampling plan. This is thought to be due to the nature of the 
Renault fleet in the UK where it is typically driven by a female as the second vehicle in a household. In order 
to meet the deadline imposed for having all of the vehicles operational by the end of June 2015, anyone who 
fell within the required age category and drove close to the required annual mileage was invited to 
participate.  
 
2.2 Mobile communication contract 
DAS’s were not delivered with a SIM card. The DAS’s send daily messages to the OSs to provide information 
on their status so as to detect early any signs of DAS failure. Each OS had thus to contract a suitable mobile 
operator. The requirements defined by the DAS provider were:  
o It was recommended to aim for a data plan which comprised around 500Mbytes/per month, 
with a fixed cost, which will cut communication instead of inducing any additional costs in case 
of overuse of data or international roaming. 
o Given the moving nature of the vehicles, the operator with the best coverage in the region of 
operation should be favoured. 
o Standard “telephone” SIM cards not allowing more than Internet browsing and email, “machine 
to machine” type of cards was required for communication between the DAS and the Online 
Monitoring Tool (OMT). 
o Voicemail and SMS functionalities were not needed  
o Possibility to disable roaming was also recommended 
o Flexibility considering the start date and duration of the contract (as even the nominal collection 
time was uncertain or in case of drop outs) 
 
2.3 Instrumentation process 
2.3.1 Participants reception 
Participants signed the participant agreement or consent form, filled in the participant questionnaire 
(electronically or paper version), and took the hazard perception test10. 
Identification pictures of the participant were taken (against a white wall, with homogeneous light, holding a 
writing slate marked with their unique participant ID) to complete the corresponding participant registration 
in the OMT. 
                                                          
 
 
10
 The HP test was not undertaken at all OSs: e.g. it was found confusing in the UK since the test operates a left-hand 
drive vehicle and road infrastructure whereas vehicle in the UK are right-hand drive. The truck and the PTW OS did not 
perform it either. 
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Figure 3: Typical identification pictures (example pictures are from a project partner) 
They were briefed about the study, the equipment, the planned execution of the trial and scheduled hard 
drives exchanges, as well as the support and communication means. All supporting documentation used 
during the briefing was available in the local language. 
For trucks, both fleet owners and truck drivers were briefed and the briefing also included the procedures 
for hard disk change as they were to perform this themselves. Moreover, as not all drivers scheduled to drive 
the equipped trucks had agreed to participate and signed the Participant Agreement, information sessions 
were organised to clarify how to switch off the data recording and reassure that any data record that did not 
belong to an identified participant should be deleted. 
Reception of the vehicle involved the signature of the “instrumentation agreement” by the vehicle owner 
and the “vehicle condition report” by installation team and vehicle owner.  
Questionnaires and hazard perception test data were then transferred to the Central Data Centre (CDC) as 
electronic files (paper-based ones were first digitised), formatted using the coding scheme so as to be 
suitable for analysis. 
 
2.3.2 Vehicle reception 
On starting up the installation, a tight monitoring of the participant’s vehicle was done in order to detect any 
malfunction. A vehicle condition report was used to enter the vehicle condition (scuffs, dents, broken, 
cracked, etc.), which had to be signed by both the installation team and the vehicle owner.  
Information on the vehicle variables was collected in a “vehicle questionnaire” together with pictures from 
the vehicle, and the driver was given copy of the homologation from Renault. 
Before returning the installed vehicle to the participant, the garage information notice was inserted in the 
vehicle instruction manual, i.e. description of the DAS, containing instructions on how to disconnect / 
reconnect the system from the vehicle, in the local language and bearing the telephone number of the 
corresponding installation team, for any garage that would need to do maintenance on the vehicle during 
the collection phase. 
Finally the participant and installation team checked installed vehicle against condition report undertaken 
pre-installation and the participant signed the DAS equipment installation form stating that they were happy 
with the installation. They also received a contact card including the hotline number and their unique 
participant ID in case they needed to contact the OS. 
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2.3.3 Data Acquisition System installation 
The data acquisition system was developed in UDRIVE by SP2 and manufactured by Sectronic. The Data 
Acquisition System (DAS) consists of various elements including data logger, cameras (including a MobileEye 
smart camera, though not for PTWs, and an additional blind spot camera for trucks only), speed sensor (only 
for PTW), OBD connector, GPS antenna and wiring.  
OSs had to take care of the equipment installation (and later deinstallation) in the vehicles, for which they 
had received a comprehensive support manual. They had to decide whether to do the installation 
themselves or contract an external garage. The technicians dedicated or contracted by each OS for the 
installations participated in a two-day training provided by CEESAR experts to ensure homogeneous and 
quality installations across all OSs. Moreover certified MobileEye installers were required due to the 
particular provisions applicable to MobileEye installation. 
 
Figure 4: Equipment to install 
The infrared spots, providing light for the infrared-sensitive cameras directed at the driver, the passengers 
and the feet of the driver, were built-in within the cameras. The microphone was part of the forward 
cameras cluster (it did not record voices, only noise level) and so was the video recording switch off button, 
which deactivated the cameras, e.g. if people are carried who deny being recorded or, in areas where taking 
videos is prohibited, e.g. harbours, airports or military facilities. The button only disabled the video recording 
for the duration of that trip. On the next trip, when the system was booted on ignition, all videos were 
operational again. 
 
UDRIVE D34.1 – Summary of OS operations                                                                                                          Public  
 Page 15 
 
 
Figure 5: Car installation diagram 
The MobileEye was mounted onto the windscreen, next to the rear view mirror. Three cameras built 
together in one unit were mounted behind the rear view mirror and looked forwards and peripherally to the 
left and right of the vehicle. The passenger compartment camera, pointing inwards to capture the presence 
of passengers in the vehicle, was mounted on the other side of the rear view mirror.  
 
Figure 6 and Figure 7: Forward cameras and MobileEye (left) as well as driver comportment camera (right) in a UK car 
installation 
The driver action camera (recording the interaction with vehicle controls) was fixed on the ceiling interior 
light, the driver’s face camera, along the left windshield pillar, and the footwell or feet camera, above the 
pedals by way of a pedal board cover. 
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Figure 8 and Figure 9: Ceiling camera and cover protection clipped onto it after setting as well as driver face camera 
along windshield pilar in a UK car installation  
 
Figure 10: Feet camera 
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Figure 11: Views from all car cameras  
Trucks were also equipped with two additional blind spot cameras and an external gyro (internal for cars). 
The left and right blind spot cameras were mounted (on a bracket) between the roof lining and the curtain 
rail. The gyro was mounted behind the dashboard where the gearstick used to be mounted for trucks with 
manual gearbox. 
 
Figure 12: Views from all truck cameras  
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The car OBD connector was placed in front of the gearshift and the GPS antenna was mounted on the roof. 
 
Figure 13, Figure 14 and Figure 15: OBD connector and GPS antenna 
The data logger (DAS) was placed in the boot for cars, in the top case for PTWs and in the overhead 
compartment for trucks. The DAS had been pre-configured on the bench to make sure that the SIM card was 
working , passwords were set and that the firmware was flashed through the CF card. The DAS installation 
involved scanning the QR code of the vehicle, which was fixed in the glove box, before scanning the QR code 
of the DAS, with a smartphone, in order to complete the registration onto the OMT. The first hard drive disk 
was also scanned so as to be “attached” to that particular DAS on the OMT. 
 
Figure 16 and Figure 17: Data logger and vehicle QR code 
 
The installer then had to calibrate the MobileEye 
and configure the cameras following the 
instructions from the camera settings guide.  
With help of a laptop and Local Area Network 
connection with the DAS, installers could access 
the DAS and put it into installation mode in order 
to run the software used to configure the 
cameras. Installers checked that the data logger 
was on and that they were getting video data 
streams from the cameras. Installers would then 
position and set correctly the cameras, adjust the 
focus of the image and fix the cameras 
definitively. 
Figure 18: Installer calibrating and verifying all parameters 
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They also checked that CAN and GPS data were streaming, i.e. that there was a continuous stream of 
identifiers for the different sensors and that the values of data were changing. 
Finally the vehicle was taken for short drive around the installation location, stopping a couple of times so 
that the DAS had chance to switch on and off and initiate reports. The purpose was to force some first 
records to be checked on the OMT, e.g. checking that the GPS was working and reports were being sent. 
Before returning the vehicle to the participant, installers were checking that: 
o the cables were not visible 
o the rear seat cushion and rear back squab were correctly fixed 
o the door joints were correctly fixed 
o all cameras and the DAS were correctly fixed  
o the covers of the datalogger were screwed 
o the vehicle was clean 
 
2.3.3.1 France 
In France, the DAS installation was carried out at the IFSTTAR premises in Lyon by the DAS installation team 
of CEESAR (i.e. 2 technicians). The process to equip the fleet of 30 vehicles was carried out in a period of 5 
weeks taking into account that the technicians needed to travel from Paris to Lyon and then back to Paris. In 
total, the installation took 17 working days. The average installation time was of 4 hours per vehicle with 
some very long exceptions due to data logger configuration issues. 
 
2.3.3.2 Germany 
The German OS has signed a contract with Dr. Schmid GmbH Bosch Car Service garage in Braunschweig. The 
installation team consists of two technicians who had taken the MobileEye online certification test and 
passed it.  
The installation took per vehicle on average 8 hours. The installation for the whole fleet was done in several 
phases starting from 17 August 2015 till 16 December 2015 (due to the difficulties in recruiting the final 
participants to reach the target).  
 
2.3.3.3 Netherlands 
For the trucks, installations were done by an external company, Protect Effect, after instruction by a TNO 
technician. Protect Effect has certified MobileEye installers. Installation was done in the garage of each fleet 
owner. After installation technical performance of the system was monitored by TNO staff. If something 
appeared to be wrong, check-ups were performed by Protect Effect as well as TNO technical staff.  
Installations were performed between November 2014 (first installation) and March 2016 (final installation). 
They took a long time since not all transport companies were recruited at the same time and also due to the 
difficulty to plan the trucks off work from the fleet owners. Installation took on average half a day (4 hours) 
per truck by a team of two technicians. Installing the whole fleet took a long time, because it was  
The truck installation had a somewhat different procedure, thus the TNO technician wrote a specific step-by-
step manual for truck installation which was followed by the installers 
The 10 lease cars were installed at the TNO premises by the Protect Effect and CEESAR. The Dutch OS was 
dependent on the French OS for this, as they were not licensed to install the passenger cars. 
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2.3.3.4 Poland 
Contracts with the licenced Renault workshop and the licenced MobileEye installers ALCAR were established. 
The DAS installations were carried out in DECAR, certified Renault dealer and garage. 31 cars were installed 
in total, by certified MobilEye installers. Each installation took on average 4 hours. All repairs and partial 
deinstallations conducted during the project were conducted either in Alcar or IBDiM facilities. 
 
2.3.3.5 Spain 
The DAS installation was carried out at the CIDAUT premises in Valladolid by the DAS installation team of 
CIDAUT. 25 scooters were installed in a first stage, and a month later CIDAUT received and installed the 15 
remaining. On average, the installation took 4 hours per vehicle. 
IP65 water protected cameras from Brigade were used. MobileEye was not installed on PTWs, since roll 
angels would prevent proper function. In addition, a waterproof case would have been required, which is 
very difficult to mount on the front of a motorcycle. 
No CAN connection was applicable either for PTWs. The DAS was mounted inside the top-case, as well as a 
spare battery. Three cameras, pointing backwards and peripherally to the left and right of the vehicle, as 
well as the GPS antenna were fixed onto the top-case. 
 
Figure 19 and Figure 20: Topcase for PTWs, showing the DAS, 3 cameras and GPS antenna 
The driver face camera was fixed on the dashboard and the forward camera next to the rear view mirror. 
 
Figure 21 and Figure 22: PTW forward (left) and driver face (right) cameras  
A speed sensor was also installed (to allow calculating the speed of the vehicle where the GPS signal would 
not be available, e.g. tunnels). It was mounted on the front brake calliper (on a bracket). Moreover an 
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accelerometer was mounted on the chassis or frame (on a bracket), which gave information on the 
accelerations and forces acting on the motorcycle in the 3 axis (X, Y, Z), so that the measures could be as 
accurate as possible. 
 
Figure 23: Views from the 5 PTW cameras  
 
2.3.3.6 UK 
A contract was established with ArkFLEETECH to provide the installation team for the Loughborough 
(LBORO) and Leeds OSs. This contractor was chosen as they are accredited MobileEye installers in the UK. A 
vehicle LAB was prepared for the installation at LBORO and Leeds University facilities. ArkFLEETECH was 
supported through the installation of each vehicle by the OS manager at each site with respect to DAS 
calibration and cameras configuration. CEESAR made an additional visit to the Leeds OS when it became 
apparent that there were some issues with the labelling of some cables.  
The installations varied between 4 to 6 hours per vehicle, depending on whether or not difficulties were 
experienced during the installation, e.g. need to reconfigure the DAS or difficulties with MobileEye 
calibration. The entire fleet was installed over a period of 5 weeks, from June 8th 2015. 
 
2.3.4 Main issues during installation 
In terms of the installation, there were issues due to incorrect labelling of the cables in the production DAS 
and different compared to the training DAS. Thus if installation instructions (which were correct) were 
followed, then the installation was not successful. 
Small amendments were required to the camera setting guide in order to clarify the location of the required 
software. The actual configuration of the DAS was difficult since it would not execute the fixbat successfully 
for some CF cards. It was later learnt that ghost partitions were present on some cards which needed 
removing before the card could be flashed.  
Some problems occurred during QR codes scanning: it was necessary to attach and detach the hard drive 
from the DAS several times, before it could read the next hard drive. 
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There were also some data logger configuration issues, which could delay installations: specific parameters 
needed to be configured that did not work all the time. The last resort solution (in case nothing else worked) 
was setting up the logger with the default configuration parameters. 
For PTWs, the fact that the supplier did not supply the support brackets caused some delays as a solution 
had to be found to have them manufactured and procured.  
Though before handling the scooter to the participant, it was checked that the M2M card and the cameras 
sent a signal to the OMT, the first feedback from the LDC pre-processing proved that it was not enough: 
failure with 1 of the 5 cameras on all scooters revealed the use of a wrong video channel during installations. 
All scooters had to be called back for fixing the issue.  
Any issues met during installation, and later during the data collection phase, were shared with other OSs as 
best practice if a solution had been found or to seek for advice, during regular status meetings. 
 
2.3.5 Firmware update 
In July 2015, the DAS supplier Sectronic released a new firmware version (1.5) for the DAS, which after 
testing and validation by SP2, was ready for use at OSs. The Compact Flash cards with the new firmware 
were shipped to the OSses by the end of that month. 
Installations already completed by then needed upgrading to the new firmware version. This mainly 
concerned UK, Germany and the truck OS. For instrumentations performed from September 2015 onwards, 
preflashed CF card with firmware 1.5 were directly used. 
 
2.4 Ramp up & data collection start 
 
Piloting
Instrumentation
Data collection
De-installation
1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6
France
Germany
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Netherlands-cars
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20172014 2015 2016
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3 Data collection phase 
This phase consisted in ensuring the data collection progress by monitoring vehicle state and replacing parts 
where necessary; following up with participants and responding quickly to issues in order to ensure data 
quality and minimize loss of data. 
The main issues reported during data collection mainly concern technical failures, replacement of parts and 
the long waiting delays to receive back from the supplier any part sent for repair or exchange. A reserve of 
spare parts such as cameras or cables was collected at the  oordinator’s, which made consequent shipments 
to OSs, as necessary, more efficient. However, as no spare DAS’s had been foreseen, OSs relied solely on the 
supplier when all troubleshooting attempts at the OSs had failed and the DAS had to be sent back for repair. 
In such cases, there wasn’t any other alternative than waiting for the equipment to come back; unless there 
had been a drop out, in which case the functional equipment from the drop out vehicle could be used to 
replace the missing parts in the other participant’s vehicle. 
There were indeed participant drop outs during the collection phase, but only a couple per OS location and 
for reasons unrelated to the study; most were quickly replaced from a reserve pool or through re-
recruitment efforts. 
 
3.1 Vehicles maintenance 
When physical access to the vehicle was necessary to troubleshoot an issue or repair the DAS, an 
appointment with the participant was arranged. Typical issues included cameras falling due to vibration and 
temperature. Other interventions included reformatting of compact flash cards, DAS’s recalibration, 
hardware repair or replacement of the entire DAS or parts, e.g. cables, in order to bring it back to full 
working order. 
A spare parts’ (e.g. cables, cameras, etc.) reserve was established at S OV by S 2 leader so that OS needs 
could be accommodated faster than liaising with the supplier on each specific need. Moreover it was 
decided to convert some of the unused truck DAS’s into car DAS’s but the process also took very long and 
the DAS’s came too late in the process to be really useful. 
 
3.1.1 France  
Two vehicles vandalized during the data collection, where some of the cameras, including the MobilEye, 
were stolen, had to be re-instrumented. 
A couple of GPS antennas were also replaced to solve a recurrent issue that the GPS indicator was not 
showing on the OMT though the data proved to be correctly recorded when checked. 
 
3.1.2 Germany 
The German OS had a few cases of no record showing on the OMT for one or the other vehicle. After 
checking the data logger, the problem could either be solved by flashing the CF card and reconfiguring the 
data logger, or the data logger needed to be sent to Sectronic for repair. 
 
3.1.3 Netherlands -trucks 
A recurrent issue for many trucks when checking the OMT was the black snapshot indicator for the cameras 
facing the driver. Non-participating truck drivers sabotaged the cameras not to be recorded, despite the 
briefings that their records would be deleted. Fleet managers were instructed how to reset them but many 
times an appointment needed to be made for intervention by UDRIVE technician to solve this. Until then 
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(which was not immediate as the trucks are running commercially and quite some time could pass between 
the detection of an issue and the moment a truck could be scheduled out), no video data was recorded by 
those cameras, which made the driver identification for analysis more challenging. The truck driving 
schedules were obtained from fleet managers in order to help identify when participating drivers were 
scheduled to drive the equipped trucks as a workaround for this issue. 
Other issues were due to Hard drives not exchanged properly (fleet managers were the ones normally 
executing the exchanges) and technical default in DAS system or GPS. 
 
3.1.4 Poland 
Constant recalibrations were needed for DAS’s that persisted in showing no data logging on the OMT. 
Testing of the recalibrated DAS’s was then done in the vehicle of one participant that belongs to IBDiM 
institute, before reinstallation in a participant vehicle. When the issue kept on resurging, the DAS was sent 
for repair to Advantech, subcontractor of Sectronic based in Poland. However the delay to receive the DAS’s 
back repaired was still very long: between 6 to 8 weeks. Moreover the DAS’s were often returned missing 
some parts, which further delayed their reinstallation. 
 
3.1.5 Spain 
Pre-processing at the French LDC of the first batches of data revealed an issue with video data from one of 
the five cameras. The use of a wrong channel for that camera was the identified cause and all scooters had 
to be called back for fixing. 
A battery issue was identified as the cause for some DAS’s not logging data: the section of the cable going 
from the main battery to the additional battery was too thin. As a consequence the spare battery didn’t 
charge properly and subsequently the DAS did not switch off adequately. Furthermore, when the spare 
batteries were totally discharged, the DAS did not record any data. 
Other interventions on the scooters were due to mechanical failures (e.g. carburettor flooded with oil, 
brakes not working properly, etc.). 
 
3.1.6 UK 
Many of the DAS’s required reconfiguration during the course of the data collection; this was identified 
when the vehicle failed to show records on the OMT. In the most cases, these were fixed in the field at 
participants’ convenience. In some cases, reconfiguration failed to re-instigate data recording and a total of 3 
DAS’s from the UK were sent to Sectronic for diagnosis and repair. This caused substantial interruption to 
the data collection.  
A recurring problem concerned the driver action camera that was attached to the interior light housing. 
Warm weather and the heat of the interior light caused this camera to fall loose for many participants and 
regular visits were required in order to re-fix the camera and check the camera settings. 
 
3.2 Liaison with participants 
3.2.1 Informal contact 
Participants are contacted to schedule an appointment for hard disk exchange or for checking up the 
equipment, in case of suspected failure in data logging (e.g. if no data has been logged for more than a week, 
black camera snapshots in the OMT).  
Participants were requested to take contact under specific circumstances, such as not using the vehicle for a 
predefined duration due to holidays or illness, travelling outside the usual driving area borders with one’s 
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vehicle, moving houses, etc. They were also asked to report any damage occurred to the vehicle or 
equipment, including traffic accidents. 
Truck fleet owners were requested to inform on driving schedules, so it is known beforehand when a driver 
change will take place, in order to flag this in the data. 
 
3.2.2 Hotline 
A dedicated local telephone number was set up, staffed during normal office hours (answering machine or 
voice mail facility were available outside office hours), as well as a dedicated email address that was checked 
on a daily basis. Moreover a separate helpline number was provided to be used in case of emergency and 
technical issues. 
 
3.2.3 Events log 
All enquiries are to be logged, regardless whether initiated by the participant or by the OS, including the 
participant ID, a description of the event and the status. 
 
3.2.4 Drop outs 
To minimise drop-outs, OS Leader staff members were as transparent as possible as to the study conditions 
during the recruitment interview and reception briefing. During the study they liaised with the drivers as 
necessary to ensure that all enquiries were dealt with promptly.  
Nevertheless drop outs could not be prevented as some participants changed their car or were discouraged 
by e.g. the need for too many technical interventions or vandalism on their vehicle perceived as prompted 
by UDRIVE equipment. 
Specific drop outs per OS were as follows: 
Table 3.1: Participant drop outs per OS 
OS Number of 
drop outs 
Replaced 
YES/ NO 
Reasons for dropping out 
France 2 NO
11
 Participants sold their vehicles 
Germany 3 YES Participants sold their vehicles or after 
a medical intervention, participant 
was advised not to drive any longer 
Netherlands 
- trucks 
5 PARTLY (1) Participants stopped working for the 
fleet owner 
Netherlands 
- cars 
1 YES Participant changed jobs 
Poland 1 YES Participant sold one’s vehicle 
Spain 3 YES Participants were not using the 
scooters as often as planned - one of 
them was scared to drive after an 
                                                          
 
 
11
 Some of the equipment was used when re-installing the vandalized vehicles since no spare parts were available in the 
project. 
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accident – and were thus replaced 
with second wave of recruitment 
UK 4 NO
12
 Participants sold their vehicles 
 
3.2.5 Incentive payments 
The total incentive budget per participant was fixed at 800 Euros. In most OSs, the payment was divided into 
three periods: after 6 and 12 months and the final one upon de-installation of the DAS. A larger amount was 
allocated to the final payment than the initial and middle one to keep the participants motivated during the 
whole data collection period. In the UK, a preliminary payment was scheduled at the end of Month 2, a 
second one at the end of Month 8, a third one at the end of Month 14 and the final one at the end of the 
trial. The amount paid each time was incremental to encourage participants to stay in the trial until 
completion. 
Participants have been advised about the liability to report the income in their tax declaration. 
In Spain, instead of giving the incentive to the participants, the money was used to rent the scooters and the 
incentive was to lend participants a scooter during the data collection period. 
 
3.2.6 Liability & insurance issues 
The insurance of the equipment itself was taken by the project with the DAS supplier. An homologation 
agreement was signed by Volvo and Renault, which certified that the DAS system does not affect the normal 
functioning, nor any technical system of the vehicles. In case of any damage to the vehicle, nothing in the 
participant agreement stated that it was the project’s responsibility to pay for the damages, even if the 
participant held the installed equipment responsible, e.g. in case of vandalism. 
Participants were advised during their briefing to notify their insurance of their participation in the project to 
make sure that their insurance was not affected. In the UK, an extra incentive was even allocated to cover 
any additional insurance costs. German participants were given a form to sign and inform their insurance 
company. 
In Spain, as the scooters were rented, a regular motorcycle insurance was contracted for each participant.. 
All the participants were informed in the breefing meeting that their liability was the same as if the vehicle 
was theirs; they were also reminded during the collection period via e-mail. In the practice, however, there 
were only three small issues (2 mudguards and one plastic cover broken) and CIDAUT decided to cover the 
damages. Moreover CIDAUT had contracted an insurance to cover any possible vandalism, robbery or 
damage to the equipment.  
 
3.3 Data monitoring 
3.3.1 Data quality 
The Online Monitoring Tool allows centralized monitoring of the complete operations from each OS. Its 
server is hosted and operated by SAFER in Sweden. It gets status reports from data loggers though their GSM 
connection.  
                                                          
 
 
12
 Lack of available DAS due to long delays for DAS repair prevented re-recruitment. By the time the equipment came 
back the time remaining for data collection did not make the corresponding proportion of incentive remaining 
attractive enough to recruit a new participant. 
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OS teams interacted with it to get an overview of their own fleet activity and details about their records to 
check the data consistency. This includes checking that 1) the DAS regularly connects to the OMT13, 2) the 
amount of data is in line with the plan, and 3) the quality of the numerical and video data is correct (e.g. no 
disconnection of a data source, no disconnection or change in framing of a camera). 
They could also check the remaining available capacity on hard drives, though it was decided to exchange 
them every two months by default, full or not, to have data flowing to the CDC as soon as possible to start 
preparation for analysis.  
The data was first pre-processed at Local Data Centres (LDC) that sent it in their turn to the CDC. There was 
an LDC in France (CEESAR), Germany (DLR) and Sweden (Volvo): CEESAR for data from France, Spain and UK; 
DLR for data from Germany, Poland and the Netherlands (cars) and Volvo for the truck data from the 
Netherlands. 
After receiving the full hard drives from OSs, Local Data Centres (LDC) decrypted and processed the raw data 
contained in them, but also checked its quality. So possible malfunctions could be also detected then and 
reported immediately to the OS for intervention and troubleshooting.  
 
3.3.2 Data flow 
Monitoring the quality of the data collection was not limited to checking the quality of the data itself, but 
also included verifying that operational aspects such as data transfer and data storage were correctly 
performed. 
Data is stored on a hard disc drive (HDD) or solid state drive (SSD)14 in each vehicle and encrypted to ensure 
privacy in the event of theft. The disks were changed by OS team members on average every two to three 
months, or when a hard drive disk (HDD) was getting full.  
The exchange could be done anywhere provided an appointment was made with participants of where and 
when to meet them to do so. For the trucks, the hard drive exchange was executed by the fleet owner. The 
company (BCI) who was involved in the procedural part of the experiment told the fleet owner when to plan 
a hard disk exchange for each truck. Fleet owners handed over the hard disks to BCI who brought them to 
TNO. 
 
Figure 24: DAS Hard drive protection system, relevant for change of hard drive 
                                                          
 
 
13
 A status report should be generated and synchronized to the OMT for each trip. 
14
 Used for PTWs, as more resistant against vibration, heat and humidity. 
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The new HDD was formatted, labbeled and fitted to a spare drawer prior to visiting participant for exchange. 
The procedure consisted in turning off the vehicle, removing the HDD rack from the data logger and 
replacing it with the spare rack already including a virgin disk. 
Other actions were also involved when replacing an HDD and transporting it to the OS: 
1. The QR code of the (full) drive replaced needed to be scanned and “detached” from DAS reference 
before scanning the QR code of the new hard drive and “attaching” it to the same DAS reference. 
2. The QR code of the OS (to where the hard drive was being transferred) also needed to be scanned.  
3. The same procedure was repeated (hard drive QR code and OS QR code scanning) to update the 
status of the HDD to “stored at the OS” and later to “transferred” to LD  when it was shipped. 
 
3.3.3 Data storage & transfer 
Hard drives were locked in a safe in a room protected from unauthorised access until transfer, together with 
participants’ contracts and subjective data, and a local back-up of the data they contained. 
It was the OS responsibility to purchase suitable packaging to protect hard drives from mechanical damage, 
but also from electromagnetic hazard: each HDD must be protected in an antistatic sleeve before shipment 
(such as the original packaging that the HDD came in, which could be re-used). 
A company had to be selected for shipping the hard drives to the LDC. A specific agreement with the 
selected shipper was arranged in order to ensure proper treatment of sensitive equipment, where 
“sensitive” includes both the physical as well as the security aspect. 
Shipment was done with registered mail, tracking and signature upon reception. LDC must receive an email 
with tracking number and the corresponding list of HDD identification numbers.  
Each hard drive also had a corresponding status on the OMT (empty, full, moving) and location identified at 
any time. Updates of the status were done manually at each step. 
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4 Deinstallation 
The aim of this phase is to conclude the experiment. It was scheduled to collect data for as long as possible, 
still allowing enough time for the OS to remove all equipment on all vehicles and perform the exit interviews 
with participants. 
The only issues to report concern (1) one participant whose vehicle had been vandalized asking again if a 
reimbursement was possible as the installed equipment was most likely responsible; and (2) there was some 
discolouring of the paint or wrinkled paint where the antenna was attached, on some vehicles, when 
removing the antennas.  
 
4.1 De-instrumentation process 
4.1.1 Equipment removal 
Appointments were taken with the participants and after removal of the equipment, following the 
deinstallation procedures, a new vehicle condition report was filled out (e.g. no additional scratch or mark 
should be added by the instrumentation operation) and signed by the deinstallation team and vehicle owner 
(a copy is kept by both parties). HDDs retrieved from the vehicles were transferred to LCDs. 
 
4.1.2 Participants debriefing 
A debriefing interview is also carried out upon decommissioning. An exit questionnaire has been prepared to 
offer participants the opportunity to provide feedback on the trial. The feedback from these questionnaires 
is included in D35.1. 
In the case of France, participants were also auto-confronted by psychologists from IFSTTAR and LAB, with 
the aim to discuss relatively recent harsh-braking situations and secondary tasks. 
 
4.2 Timing 
Table 4.1: Timeline desintrumentation per OS 
OS DAS de-installation & ramp-down 
Start date End date 
France 27 March 2017 7 April 2017 
Germany 27 March 2017 28 April 2017 
Netherlands - Trucks 1 March 2017 26 May 2017 
Netherlands - cars
15
 N/A N/A 
                                                          
 
 
15 Drivers participated in three waves: 
o Wave 1: September 2015 - February 2016 
o Wave 2: March 2016 – September 2016 
o Wave 3: September 2016 – April 2017 
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Poland 8 May 2017 19 May 2017 
Spain 1 February 2017
16
 
3 April 2017 
10 February 2017 
31 May 2017 
UK 24 April 2017 9 May 2017 
 
                                                          
 
 
16
 As the rental contract for the first 25 scooters expired on 31 December 2016, it was decided to extend the contract 
until April 2017 for most but to let go of 7 scooters mainly because of the drop outs and because the rental company 
needed some scooters. These scooters were deinstalled between February 1st and February 10
th
. The remainder of the 
scooters were deinstalled in April started on April 3rd until 31st of May. 
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5 Data collection in numbers 
This chapter provides an overview of the total data collected per OS and vehicle type, as well as the OS final 
sample characteristics. More specific details on the collected data are provided in SP4 deliverables. 
 
5.1 Final sample characteristics 
The sample figures presented hereunder include re-recruitments and secondary drivers. 
There was an overrepresentation of male participants and young drivers (≤ 25) were the most challenging 
age group to recruit. A more detailed analysis of the sample and its representativity is done in SP4 
deliverables. 
Table 5.1: Sample characteristics per OS and vehicle type 
Veh. Type 
OS 
Vehicles Participants Gender Age 
Male Female 20-29 30-39 40-49 50-65 
Cars 
France 30 45 47% 53% 9% 27% 31% 33% 
Germany 20 30 63% 37% 17% 24% 7% 52% 
Netherlands 10 33 55% 45% 9% 30% 27% 33% 
Poland 30 31 71% 29% 6% 48% 39% 6% 
UK 30 53 49% 51% 15% 28% 19% 38% 
Average 
cars 
120 192 55% 45% 11% 31% 25% 33% 
Trucks 
Netherlands 32 48 98% 2% 6% 13% 32% 49% 
PTWs 
Spain 40 47 74% 26% 9% 55% 34% 2% 
Grand 
average 
192 287 66% 34% 10% 32% 27% 31% 
NOTE : Averages are weighted by the number of participants in each OS. The age category 20-29 includes 
one 18 year old German participant, and the age category 50-65 includes one 81 year old German 
participant.  
 
5.1.1 France 
      Target Realized 
Vehicles = 30 30 
Drivers ≥ 50 45 
Multi-drivers cars 22-65 y/o ≥ 12 13 
Mileage ≥ 10 000 km 
Min Median Max 
6000 13000 30000 
Gender / Age / Vehicle Type Matrix     
Male 22-65 y/o 
Overall ≥ 15 21 
Small cars ≥ 4 12 
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Mid-sized family cars ≥ 4 9 
Female 22-65 y/o 
Overall ≥ 15 24 
Small cars ≥ 4 13 
Mid-sized family cars ≥ 4 11 
 
5.1.2 Germany 
      Target Realized 
Vehicles = 20 21 
Drivers ≥  28                              30 
Multi-drivers cars 22-65 y/o ≥  8 8 
Mileage ≥ 10 000 km 
Min Median Max 
2,600 7,280 46,800 
Gender / Age / Vehicle Type Matrix     
Male 22-65 y/o 
Overall ≥ 10 19 
Small cars ≥ 3 8 
Mid-sized family cars ≥ 3 11 
Female 22-65 y/o 
Overall ≥ 10 11 
Small cars ≥ 3 7 
Mid-sized family cars ≥ 3 4 
 
5.1.3 Netherlands -Trucks 
      Target Realized 
Trucks = 50 32 
Drivers ≥ 50 47 
Multi-drivers Trucks 22-65 y/o ≥ 12 16 
Mileage
17
 ≥ 10 000 km 
Min Median Max 
N/A N/A N/A 
 
5.1.4 Netherlands - Cars 
      Target Realized 
Vehicles = 10 10 
Drivers = 30 33 
Multi-drivers cars 22-65 y/o ≥ 12 2 
Mileage ≥ 10 000 km 
Min Median Max 
15,000 25,000 40,000 
Gender / Age / Vehicle Type Matrix     
Male 22-65 y/o     
                                                          
 
 
17
 The mileage per truck participant is unknown since we never asked their mileage (truck drivers drive 40 hours per 
week for work, they have no idea about their personal mileage). 
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Renault Clio
18
 15 18 
    
Female 22-65 y/o 
    
Renault Clio 15 15 
    
 
5.1.5 Poland 
      Target Realized 
Vehicles = 30 30 
Drivers ≥ 50 31 
Multi-drivers cars 22-65 y/o ≥ 12  10 
Mileage ≥ 10 000 km 
Min Median Max 
      
Gender / Age / Vehicle Type Matrix     
Male 22-65 y/o 
Overall ≥ 15 22 
Small cars ≥ 4 4 
Mid-sized family cars ≥ 4 18 
Female 22-65 y/o 
Overall ≥ 15 9 
Small cars ≥ 4 9 
Mid-sized family cars ≥ 4 0 
 
5.1.6 Spain  
      Target Realized 
Vehicles = 40 40 
Drivers ≥ 40 47 
Multi-drivers 
scooters 22-65 y/o ≥ 0 
Impossible due to an insurance 
clause, only one rider 
Mileage ≥ 10 000 km 
Min Median Max 
1,000 2,000 15,000 
Gender / Age  Matrix     
Male 
18-25 y/o ≥ 7 0 
25-45 y/o ≥ 14 32 
46-70 y/o ≥ 7 3 
Female 
18-25 y/o ≥ 6 1 
25-45 y/o ≥ 6 11 
46-70 y/o ≥ 0 0 
 
                                                          
 
 
18
 Only Clios were leased due to budget constraints as Méganes were more expensive to lease. 
UDRIVE D34.1 – Summary of OS operations                                                                                                          Public  
 Page 34 
 
5.1.7 UK 
      Target Realized 
Vehicles = 30 30 
Drivers ≥ 50 53 
Multi-drivers cars 22-65 y/o ≥ 12 18 
Mileage ≥ 10 000 km 
Min Median Max 
8,000 16,000 32,000 
Gender / Age / Vehicle Type Matrix 
  
Male 22-65 y/o 
Overall ≥ 15 26 
Small cars ≥ 4 19 
Mid-sized family cars ≥ 4 7 
Female 22-65 y/o 
Overall ≥ 15 27 
Small cars ≥ 4 21 
Mid-sized family cars ≥ 4 6 
 
5.2 Total data collected 
When data collection stopped for vehicles to be decommissioned, a total of 87,870 hours of data had been 
collected (according to the OMT last statistics at the end of May 2017)19. Some of the last remaining disks 
retrieved from the vehicles upon decommissioning still needed to be processed, so the project will only be 
able to determine by July 2017 how much data is available in the database for further analysis by third 
parties, within the bounds of legal and ethical restrictions. 
                                                          
 
 
19
 This figure does not represent what will eventually be available for further analysis in the database, i.e. after 
discarding the data where driver ID-ing was not possible, empty records or records that were too short. 100% of the 
PTW data could be uploaded to UDRIVE database since vehicles were used by only one driver due to insurance. For 
cars, 94% of the data could be identified and thus was uploaded to UDRIVE database. For trucks, only 33% of the data 
collected could be used for analysis, due to the face camera sabotage reported in an earlier section of this report (the 
drivers’ schedules provided as a workaround solution to driver IDying was too timeconsuming and project didn’t have 
the resources). 
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Figure 25: Figures of data collected per OS and vehicle type (in hours) 
Considering the number of vehicles, the biggest data collector across vehicle types is understandbly the truck 
OS seeing that they are driving for their commercial activity. However this is also where the percentage of 
data actually available for analysis is the lowest after driver ID-ing. As it seems unrealistic to ask fleet 
managers to allocate equipped trucks to participating drivers only, efforts should be focused on convincing 
all drivers allocated to equipped trucks to sign in as participants or on briefing them regularly about the 
study and the switch off button to avoid being recorded. Involving Unions from the beginning is also a must 
due to their strong influence on drivers. 
Among car OSs, UK and France were the biggest collectors, followed by the Dutch Lease OS (considering that 
they only had 10 vehicles). For the first two, the fact that they didn’t experience any major issue with the 
equipment can be an explanation. Nor did the Dutch car OS, which moreover recruited lease drivers, who 
use the car primarily for the professional activity. 
UDRIVE D34.1 – Summary of OS operations                                                                                                          Public  
 Page 36 
 
 
Figure 26: Proportion of data collected per OS 
 
 
Figure 27: Proportion of data collected per vehicle type 
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6 Conclusions 
Between 18 up to 24 months, 120 cars, 32 trucks and 40 scooters in France, Germany, Poland, The 
Netherlands, United Kingdom and Spain collected approximately 88,000 hours of vehicle data, GPS and 
speed data, as well as video data, which are now available for analysis outside of the UDRIVE project, within 
the bounds of legal and ethical restrictions. 
The objectives of UDRIVE Operation Sites (OS) in the project’s data collection phase were (1) to finalise the 
recruitment of drivers and vehicles, (2) to install the data acquisition systems (DAS) in the vehicles, (3) to 
monitor the participants, their vehicles and the quality of the data collected, as well as (4) transfer the 
collected data to the local data centres (LDC) before (5) decommissioning all vehicles.  
From recruitment to installation, through the data collection, OS operations have not been without a few 
hiccups:  
o Recruitment: 
 Some OS really struggled to reach their target and some shifts of participants to other OSs 
were necessary;  
 The final sample is not fully in line with the initially defined study plan and OSs had to relax 
age and gender criteria in some cases in order to reach their target and not delay any further 
the start of operations;  
o Instrumentation: 
 All OSs had to “learn on the job” the distinctions between the piloting equipment and the 
production one for the actual trial installations. The regular communication flow established 
between OSs and between SP3 and SP2 proved useful to exchange experiences; 
 On ramping up, OSs had no certainty as to the faultless installation of their whole fleet as 
they did not receive the first feedback from LDCs before long, had not received enough 
feedback from the technical pilot and did not have access directly to the data. They relied 
solely on the OMT but despite positive indicators on the OMT, some issues were only 
revealed after the LDC pre-processing and thus affected the quality of the data for 
concerned OSs until the issue(s) could be remedied; 
o Data collection 
 Most OSs had to face a couple of drop outs and thus had to re-recruit when finding the last 
participants was already difficult. Those drop outs were not caused by the study itself, but 
mostly due to change of vehicle and thus could not have been avoided;  
 Some OSs had more technical issues with the equipment than others and the liaison with the 
supplier was not smooth; not to mention the long waiting delay when returning DAS’s for 
repair. For future studies, a couple of spare DAS’s for each OS is a must and the after-sales 
support by supplier needs to be clearly defined in a service level agreement, including 
financial penalties for late response and delivery. 
A study such as UDRIVE is a huge endeavour, which requires much time and effort, beforehand, for 
preparation and recruitment, but also during the trial, whether or not many technical interventions are 
necessary, as well as monitoring the data quality; thus personnel resources and time necessary to carry out 
such a study should not be underestimated either. This is why looking at the lessons learnt from UDRIVE is a 
good place to start for anyone considering to undertake a similar study. 
 
UDRIVE D34.1 – Summary of OS operations                                                                                                          Public  
 Page 38 
 
6.1 Main lessons learnt 
The lessons learnt presented here are first of all merely a summary of the main ones, as deliverable D35.1 is 
entirely dedicated to lessons learnt from the data collection and OS operations in UDRIVE, and thus provides 
more details in relation. Second of all, D35.1 also includes the feedback from the exit questionnaires and 
thus participants’ perspective as well, while the following lessons learnt are strictly from OS operations’ 
perspective. 
 
6.1.1 Recruitment 
One of the main lessons learnt regarding recruitment concerns of course the conditions of the study, if as 
restricted as in UDRIVE regarding the make and model of vehicles, should be pre-defined from planning 
stage, at the same time as the pilot locations are selected. Indeed the sample criteria have a big impact on 
the recruitment possibilities if the selected vehicle types are not common in the study region. This, however, 
might require more investment in getting homologation from different car manufacturers. 
An alternative is to foresee enough budget for lease vehicles, which makes it easier to find quickly 
participants that fit the criteria and for which the incentive amount is less a decisive factor than for private 
car users. It also allows accommodating more drivers in several consecutive waves of shorter study periods. 
Recruiting interested young drivers (aged under 25) who fitted the criteria was found particularly difficult. 
Incentivise them with lease vehicles also seems a better approach. 
One of the barriers to recruitment is the duration of the study itself, i.e. the perceived inconvenience for the 
participant of having one’s vehicle immobilised for instrumentation first and consecutive interventions (e.g. 
for debugging or replacement of equipment as necessary). Hence the importance of the incentive: if not high 
enough; the ratio monetary benefit / duration of the study won’t be positive enough to convince potential 
participants. 
If lease cannot be an option, what is then important to anticipate and secure in advance efficient 
recruitment channels (per pilot site location) that can deliver enough interested contacts at the time the 
actual recruitment takes place: e.g. motorists association database, fleet owners or volunteers from own 
organisation, etc. Other recruitment channels used in UDRIVE included flyers distributed at car dealerships, 
universities, big stores and supermarkets car parks, as well as advertisements in traditional, online and social 
media. Maintaining a reserve pool of recruited participants is also advisable as some drop outs during the 
study are unavoidable, e.g. when participants change car. However when the drop out intervenes at a later 
stage in the study, in principle the portion of incentive remaining is much less and typically no longer 
interesting enough to convince a reserve recruit to step in at that point. A drop out budget should be 
secured for this, so as to be able to re-recruit at all stages in the study. 
For PTWs, the OS location needs preferably to be in an area known for its scooter popularity, preferably 
where the weather is generally nice, if not a high-density urban area where scooters may be a popular way 
to beat up congestion.  
For trucks, the influence of the Unions shouldn’t be underestimated and they need to be approached from 
the start and informed on all aspects of the study, to reassure them on how privacy aspects are to be dealt 
with, and through them win over drivers more easily. Ideally the truck drivers should receive at least part of 
the incentive directly (as it is still up the fleet manager to decide, another form of incentive than purely 
monetary could be imagined). 
 
6.1.2 Instrumentation 
The importance of a good briefing interview cannot be underestimated: to provide detailed and transparent 
information to potential participants and clarify expectations on both sides but also to explain the overall 
purposes and benefits of study, as it makes people more receptive. 
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Support visits on site by the project technical team responsible for the installation manual and training 
should be planned by default and travel budget and resources should be booked in relation from the start, 
as it has proved efficient for OS struggling with installation issues, especially if such onsite support cannot be 
arranged with the supplier directly. 
The technical solution for pre-processing at Local Data Centres should be ready by the start of operations as 
some installation issues could only be spot after processing the first batches of data. Spotting those too late 
in the process means potentially losing a lot of data for analysis. 
 
6.1.3 Data collection 
The ethical and legal aspects should not be underestimated and approval from the competent national 
authorities for data protection should be sought from the very start, as soon as the pilot site locations are 
determined, in order to avoid delays in the workplan. 
The truck data is where we found the biggest discrepancy between collected data and the portion actually 
available for analysis due to the face camera sabotages that made the driver ID-ing challenging. As it seems 
unrealistic to ask fleet managers to allocate equipped trucks to participating drivers only, efforts should be 
focused on convincing all drivers allocated to equipped trucks to sign in as participants or on briefing them 
regularly about the study and the switch off button to avoid being recorded. Involving Unions from the 
beginning is also a must due to their strong influence on drivers. 
Last but not least, it is important to establish a centralised reserve of spare parts as well as of full DAS’s, 
which can be dispatched among OSs as necessary, so as to reduce fixing delays and minimize data loss in 
case of any issues with the equipment. Moreover in case of any dependencies on external service providers 
and suppliers, all parties’ rights and obligations need to be clarified and formalized in a contract. 
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